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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  
 

March 7, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment, and approve the changes for the following construction contracts: 

 
Project ID No. APT3080303 - El Monte Airport Fence Replacement and 
Compton/Woodley Airport Fence Replacement, Cities of El Monte and Compton 
(1 and 2), Golden State Fence Company, in the amount of $9,610.00. 

 
Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in the 
amount of $17,000.00. 

 
Project ID No. RDC0013423 - 112th Street, et al., vicinity of Athens (2), Garcia 
Juarez Construction, in the amount of $67,600.00. 
 
Project ID No. RDC0014719 - Telegraph Road at Ceres Avenue, vicinity of 
La Mirada (4), Christopher R. Morales, Inc., in the amount of $12,500.00. 
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Project ID No. TSM0010030 - Whittier Boulevard Bus Rapid Transit, vicinities of 
City of Los Angeles (Boyle Heights), City of Terrace, and City of Commerce (1), 
Steiny and Company, Inc., in the amount of $40,860.00. 
 
Project ID No. TSM0010079 - Alondra Boulevard, vicinities of Santa Fe Springs, 
Carson, and La Mirada (1, 2, and 4), Dynalectric, in the amount of $9,500.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work, which I ordered for Project ID Nos. APT3080303 and TSM0010079. 
 
Also, enclosed for your authorization are changes in work in excess of my delegated 
limits, which are required to complete Project ID Nos. FCC0000803, RDC0013423, 
RDC0014719, and TSM0010030.  
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $9,500.00 to 
$67,600.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
 
 
 



The Honorable Board of Supervisors 
March 7, 2006 
Page 3 
 
 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\PROGRAMS\SECTION\ADMINISTRATION\BOARD\CIW\03-07-06LTR.DOC 
 
Enc. 6 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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March 7, 2006 
 
 
 
PROJECT ID NO. APT3080303, EL MONTE AIRPORT FENCE REPLACEMENT AND 
COMPTON/WOODLEY AIRPORT FENCE REPLACEMENT, (Cities of El Monte and 
Compton), Supervisorial Districts 1 and 2, Contractor:  Golden State Fence Company 
 
Project Description:  
 
Modification and installation of chainlink fences and gates, construction of a concrete 
block wall, and other appurtenant work.  
 
Changes in Work: 
 
(1) Install 15-Foot-Wide Swing Gate $   450.00 
(2) Install 44-Foot -Wide Swing Gate 1,960.00 
(3) Install Vinyl Chainlink Fence   7,200.00 
 

Total $9,610.00 
 
Description of Changes: 
 
(1) Airport representatives have requested the installation of a 15-foot-wide swing gate 
to facilitate access to a storage area inside airport property.  This work is not shown on 
the plans.  
 
(2) Airport representatives have requested the installation of a 44-foot-wide swing gate 
to facilitate the ingress and egress of aircraft to the airport.  This work is not shown on 
the plans.  
 
(3) City of El Monte staff have requested that 110 feet of exterior airport fence located 
within the City's right of way be replaced with a green vinyl chainlink fence.  This work is 
not shown on the plans. 
 
The costs for Items 1 through 3 will be negotiated as provided in Subsection 3-2 of the 
contract specifications.   
 
Six additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $527,197.65 
Changes in work to be authorized     9,160.00 

 
Revised contract amount $536,807.65 

 
JRP:en 
O:\Projects\Aviation\APT3080303\Board\CIW#1&2.doc 
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PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Install Conduit and Digital Timer   $14,500.00 
(2) Grade and Compact Driveway    2,500.00 
 
 Total  $17,000.00 
 
Description of Changes: 
 
(1) In order to meet the intent of the design, it will be necessary to install a manual 
switch and digital timer at the tennis court cabinet for the soccer field light system.  This 
work is not included in the plans.      
 
(2) In order to comply with the Americans with Disabilities Act standards, it will be 
necessary to do additional grading and compaction work at the new driveway on 
Cantara Street.   
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
Eleven additional working days will be required because of these changes.   
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Revised Contract Amount: 
 

  Original contract amount $5,223,300.00 
 Changes in work previously approved 

by the Board  300,485.93 
 Changes in work to be authorized       17,000.00 
 
 Revised contract amount $5,540,785.93 

 
HK:en 
O:\PROJECTS\PROGRAMS - FLOOD\SUNVALLEYPARKMULTIUSEPROJECTS (FCC0000803)\CHANGES\CIW7.DOC 
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CHANGE IN WORK (AUTHORIZE)  
March 7, 2006 
 
 
 
PROJECT ID NO. RDC0013423, 112TH STREET, ET AL. (in the vicinity of Athens), 
Supervisorial Districts 2, Contractor:  García Juarez Construction 
 
Project Description: 
 
Reconstruction of roadway pavement, cross gutters, sidewalk, curb ramps, alley 
intersections, driveways, and curb and gutter; removal, root pruning, and planting of 
parkway trees; and other appurtenant work. 
 
Changes in Work: 
 
(1) Disposal of Contaminated Subsurface Soils    $66,000.00  
(2) Install Metal Handrail        1,600.00 

 Total  $67,600.00 
 
Description of Changes: 
 
(1) The subsurface soils excavated during the construction of this project have been 
found to be contaminated with hydrocarbons.  It will be necessary to haul approximately 
1,500 cubic yards of contaminated soil to a treatment center for disposal.  This work is 
not shown on the plans. 
 
(2) Your Board previously approved a change in work to install a metal handrail at the 
southwest corner of 105th Street and Normandie Avenue.  The cost of this work will 
exceed the amount approved. 
 
The costs for Items 1 and 2 will be negotiated with the contractor.  
 
Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $426,416.75 
Changes in work previously approved  
   by the Board  10,125.00 
Changes in work to be authorized    67,600.00 
 
Revised contract amount $504,141.75 

 
JRP:tn 
O:\Projects\Programs - Road\112thStEtAl (RDC0013423)\Board\CIW#5.DOC 
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CHANGE IN WORK (AUTHORIZE) 
March 7, 2006 
 
 
 
PROJECT ID NO. RDC0014719, TELEGRAPH ROAD AT CERES AVENUE  
(in the vicinity of La Mirada), Supervisorial District 4,  
Contractor:  Christopher R. Morales, Inc. 
 
Project Description: 
 
Installation of traffic signals, striping and pavement markings, and construction of curb 
ramps.  
 
Changes in Work: 
 
(1) Procure Controller and Cabinet $  9,500.00 
(2) Exploratory Excavations   3,000.00 
 
 Total $12,500.00 
  
Description of Changes: 
 
(1) It will be necessary to have the contractor provide the controller and cabinet 
required for the project.   
 
(2) In order to avoid damaging hazardous utilities during construction, the contractor 
was directed to perform 10 exploratory excavations.  This work is not shown on the 
plans.  
 
The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.  The cost for Item 2 is stipulated in the contract 
specifications.    
 
Twelve additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $  88,791.00 
 Changes in work to be authorized   12,500.00 

 
 Revised contract amount $101,291.00 
 
TKB:en 
O:\Projects\Programs - Road\Traffic\TelegraphRdCeresAve (RDC0014719)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
March 7, 2006 
 
 
 
PROJECT ID NO. TSM0010030, WHITTIER BOULEVARD BUS RAPID TRANSIT 
(in the vicinities of City of Los Angeles (Boyle Heights), City Terrace, and City of 
Commerce), Supervisorial District 1, Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Synchronization of traffic signals for transit priority.  
 
Changes in Work: 
 
(1) Procure Controller Cabinets and Controllers $38,000.00 
(2) Removal/Reinstallation of Damaged Conduit   2,860.00 
 
 Total $40,860.00 
 
Description of Changes: 
 
(1) It will be necessary to have the contractor provide the four controllers and cabinets 
required for the project. 
 
(2) A portion of the existing conduit and wire was damaged during removal of tree 
stumps.  Therefore, it will be necessary to have the contractor remove and reinstall the 
conduit and wire.      
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Thirty additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $456,752.50 

Changes in work previously approved  
   by the Board  18,800.00 

 Changes in work to be authorized         40,860.00 
 

 Revised contract amount $516,412.50 
 
TKB:en 
O:\Projects\Programs - Road\Traffic\WhittierBlvdBusRapidTransitProject (TSM0010030)\Board\CIW3.doc 
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CHANGE IN WORK (RATIFY) 
March 7, 2006 
 
 
 
PROJECT ID NO. TSM0010079, ALONDRA BOULEVARD (in the vicinities of  
Santa Fe Springs, Carson, and La Mirada), Supervisorial Districts 1, 2, and 4, 
Contractor:  Dynalectric 
 
Project Description: 
 
Modification and synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Type 332 Controller Cabinet and Type 954 Mast Arms $7,500.00 
(2) Locate and Repair Damaged Conduit 2,000.00 
 
 Total $9,500.00 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to install traffic signal equipment 
which complies with the City of Los Angeles specifications at the intersection of 
Alondra Boulevard and Figueroa Street in lieu of the equipment called for on the plans 
and specifications.  The cost of the work will exceed the original estimate by the amount 
shown.  
 
(2) It will be necessary to compensate the contractor to excavate and investigate a 
damaged underground conduit at the intersection of Alondra Boulevard and Studebaker 
Road and make the necessary repairs. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Thirty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $1,499,481.00 
 Changes in work previously approved 
    by the Board  453,616.12 
 Changes in work to be ratified        9,500.00 

 
 Revised contract amount $1,962,597.12 
 
TKB:tn 
O:\Projects\Programs - Road\Traffic\AlondraBlvd (TSM0010079)\Board\CIW6.doc 
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